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14 February 1958

MEMORANDUM FOR: Project Comptroller

SUBJECT . Contract 50X1

1. Attached hereto are seven copies of an invoice appli-
cable to the subject contract.

2. You will note that the contract indlcates an estimated
1080 engineering hours and 180 shop hours were to be expended
for the fixed price established on the contract. (IOLO engineer-
ing hours and 340 shop hours were expended in performance of
the work. This results in a net increase in direct labor of
$700.80 over the original estimste which the Contractor must
absorb.

3. Mr. Bissell has revigwed the report and has given the
Contractor additional work to perform, the details of which have
not been made known to the undersigned. In view of this, it is
recormended that the entire invoice be paid at this time. The
contract will be amended to cover the additional work as soon
as possible.

50X1
Project Contracting Officer
ATTACHMENT
Invoice
PS/DCI
Distribution: 50X1
v Orig - Proj. Comp.
2 -
3 - Proj. Chrono 50X1

Selned

Declassified in Part - Sanitized Copy Approved for Release 2014/05/08 : CIA-RDP81B00879R000500020010-8



